CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

WWO0603

PROJECT TITLE

LIFT STATION REHABILITATION — MAIN STREET & LAKEVIEW

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT MANAGER

PETE PoLITO

PROJECT DESCRIPTION

Expansion/rehabilitation to the Lift Stations identified in the WW Master
Plan and by staff routine inspection and annual assessments. FY06-07

CONSULTANT CoBB FENDLEY lift station projects include construction of the rehabilitation/conversion of
CONTRACTOR Main Street and Lakeview Lift Stations.
BUDGET $455,000

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

LAND/ROW **

DESIGN/SURVEYING

06/06 —03/07

06/06 —03/07

CONSTRUCTION

10/07 — 02/08

EQUIPMENT

SCHEDULE COMMENTS
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




